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Background
The CGIAR Research Program on 
Climate Change, Agriculture and 
Food Security (CCAFS), as a research 
for development (R4D) program, is 
at the cutting edge of generating 
international public goods and demand-
driven science products. It also plays 
a bridging role: transforming credible 
scientific evidence and results into 
development outcomes. CCAFS has 
been at the forefront of testing and 
thus paving the way for moving a 
multi-million dollar R4D program from 
a log-frame approach to an outcome-
focused approach. A key part of this 
has been to put in place a results-
based management (RBM) monitoring, 
learning and evaluation (ML&E) 
system, including elements of adaptive 
management and looped learning. 
CCAFS started early on to develop an 
online planning and reporting platform 
(P&R) in support of program and project 
management processes. The aim was 
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Key lessons
• The online platform is uniquely positioned to meet the needs of CCAFS as 
well as the requirements of CGIAR.
• Consensus is needed from the outset about the requirements of such a 
platform, as the right balance has to be struck between detail and leanness.
• We started with a complex, idealistic vision, which was radically simplified 
through time to promote partner buy-in. The platform was constantly being 
challenged to be lean and intuitive.
• Several testing rounds are needed to get to the right level of minimum 
requirements and maximum flexibility; at the same time, the conceptual 
structure of the online platform needs to be robust enough to allow for 
adjustment.
• The conceptualisation of the online platform took the most time and effort; 
inputs were needed from program managers, project leaders, research and 
development partners, and monitoring, learning and evaluation experts, to 
achieve buy-in from an early stage.
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to assemble, under one umbrella, as far as this was possible, 
the management information needed by program managers 
and project leaders to be able to plan, report and synthesize 
information for different purposes and audiences.
The Overall Aim of the Online Platform
The overall aim is to work towards one online system (a 
“one-stop shop”) at the program level for pre-planning, 
planning and reporting tasks, that also has functions to 
allow for program monitoring, learning and evaluation, data 
management, and donor reporting. The platform is aimed not 
only at addressing program requirements but also at meeting 
CGIAR system-level requirements. In operationalizing an 
outcome-focused approach, adaptive management functions 
are embedded in the system (such as iterative learning and 
feedback processes), to encourage and enable project teams 
and program managers to work in a reflexive, forward-
looking manner guided by their impact pathways. The 
one-stop shop aims to be interoperable with other platforms, 
repositories, and data-information systems; ultimately, it will 
allow for adjustments in planning and reporting throughout 
the research project and program life cycles.
Platform Development Process
The development process evolved along with the different 
phases of the program and included conceptual development 
as well as programming. CCAFS started as a relatively 
small program (CGIAR Challenge Program, 2009-2011), 
where planning, reporting and synthesis requirements 
were managed centrally. When transforming into a CGIAR 
Research Program (CRP) the project and partner portfolio 
of the program expanded rapidly. Early on in its CRP Phase 
1 (2011-2014), CCAFS invested in the development of an 
online platform to manage its portfolio (P&R 1.0). In its 
Extension Phase (2015-2016), CCAFS shifted the platform 
towards operationalizing an outcome-focused impact 
pathway approach (P&R 2.0), and implemented a leaner 
version after one planning cycle (P&R 3.0). In 2016, CCAFS 
will further develop the online system (P&R 4.0) to include 
new requirements for operationalizing a robust outcome-
focused monitoring, evaluation and learning (MEL) system for 
Phase 2 (2017-2022). 
CCAFS P&R 1.0 
As noted above, in the early years of CCAFS as a Challenge 
Program most planning and reporting was done offline 
using spreadsheets. The program expansion towards a CRP 
meant that a new system was required, allowing planning, 
reporting and synthesising at different levels and for different 
requirements within one system. With many more partners 
and projects, the offline spreadsheet-based system was no 
longer appropriate.
The first version of P&R was developed to support program-
level management of the activity portfolio. It was based on 
the conceptual thinking of a log-frame approach with annual 
activities and milestones for planning and reporting, as well 
as higher level, multi-annual outcomes which were defined 
at the onset of the program and reported against in specific 
years. Users were required to plan and report activities within 
their respective portfolios in the P&R platform. The users of 
the platform were the theme and regional program leaders, 
as well as CGIAR Centre Contact Points. P&R 1.0 also fulfilled 
synthesis functions, whereby themes provided syntheses 
of activities across regions, at the level of milestones and 
outcomes. Reports were extracted by the technical team and 
the program management team used these as inputs into 
annual reports.
The conceptual development of P&R 1.0 was driven by the 
technical team, with input from program officers. It allowed 
a limited user group to input information which was then 
extracted by the technical team for different purposes. P&R 
1.0 did not allow activity leaders to input information directly, 
which meant that a lot of collating of information happened 
offline; they were also not able to log in and review the 
portfolio. The functionality of the platform was limited. 
Over time, the demands placed on the platform changed 
and so the platform needed to change. P&R 1.0 saw several 
technical improvements throughout its first phase, but with 
a changing orientation of CGIAR towards outcome-focused 
research, the platform had to be conceptually overhauled to 
meet the new requirements. 
CCAFS P&R 2.0
The development of the second version of the P&R was driven 
by the shift towards a results-based and outcome-focused 
research program for development. It was built to cover the 
various phases along a program’s life cycle: pre-planning, 
project planning, project reporting, program reporting, and 
program synthesizing. The conceptual development of P&R 
2.0 was done as part of the results-based management trial 
that CCAFS implemented for the CGIAR Consortium Office. 
Six projects were selected and their activities were planned 
along an impact pathway. Lessons from these projects 
informed the conceptual development of P&R 2.0, which was 
then rolled out for the entire 2015 program planning cycle. 
In version 2.0 of the platform, program managers set up the 
programmatic goals and flagship and regional frameworks 
in a “pre-planning” stage. This included defining outcome 
targets at the program level, towards which project leaders 
would then map their projects’ contributions.
P&R 2.0 allowed the planning of projects across multiple 
years; project activities were the main unit for data 
entry (see figure 1). Cross-cutting topics such as gender, 
communications and capacity development were integrated 
into project planning and reporting. Within impact pathway 
thinking, projects no longer consist only of research 
activities, but they also need to report on engagement, 
communications and other types of activity that are critical 
to the project’s ability to achieve outcomes. With changing 
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CGIAR policies on open access and data management, more 
metadata were being requested from projects. Functionality 
relating to report querying was expanded, allowing users to 
generate some types of reports.
The user group for P&R 2.0 was expanded to “management 
liaisons” (Flagship Program Leaders, Regional Program 
Leaders, cross-cutting topic leaders, Coordinating Unit 
personnel), project leaders and project coordinators, Centre 
contact points, activity leaders, and budget officers. P&R 2.0 
was opened for a limited time to allow project planning.
The development of version 2.0 of the platform involved 
more stakeholders than the previous version, although its 
design was still relatively top down and involved mostly 
program team members, ML&E experts and the technical 
team. P&R 2.0 attempted to implement an idealistic approach 
to impact pathways. As a result, the level of detail requested 
at the activity level resulted in a lot of duplication of 
information. At the same time, key elements of planning and 
reporting along an impact pathway were still missing (such 
as the capturing of lessons) or not yet well integrated (such 
as gender elements). A series of CCAFS regional planning 
workshops in 2014 offered an invaluable opportunity for 
engaging with project leaders and collecting feedback on the 
platform.
It was clear that in operationalizing an impact pathway based 
approach, further modifications would need to be made 
to the platform to cut down on micro-management and 
improve user friendliness and functionality. 
CCAFS P&R 3.0
After an intense process of collecting feedback from the 
different user groups who planned for 2015 in P&R 2.0, the 
conceptual development team went back to the drawing 
board. One key mechanism for the conceptualization of 
P&R 3.0 was participation with in-depth user engagement 
to foster co-creation, input and buy-in from the outset. 
Another mechanism involved working with given program 
and system-level reporting requirements, to cut down on 
redundant information. P&R 3.0 was first used for the CCAFS 
2016 planning cycle. 
P&R 3.0 was improved to function as a program management 
system that was leaner, more user-friendly and with more 
functionality than P&R 2.0. Figure 2 shows the P&R 3.0 
Dashboard landing page. P&R 3.0 was structured around 
the elements of a logical causal chain of an impact pathway 
where activities contribute to outputs which lead to 
outcomes. Much of the repetition that was created through 
activity-level planning and reporting was eliminated by 
moving most elements to the project level (see figure 3). 
Further project-level functionalities were reduced to cut 
down on micro-management and foster the outcome-
focused approach. Cross-cutting topics such as gender and 
social inclusion, capacity strengthening, partnerships, data 
management and communications were integrated along 
the steps of the impact pathways, rather than being kept in 
separate sections in the platform.
For multi-annual projects that are focused on outcome 
delivery, adaptive management is critical. P&R 3.0 allows for 
project plans to be changed, with key changes and reasons 
for these being captured, supported by functions for guided 
reflection and documented learning, opportunities to note 
lessons for upcoming planning or reporting cycles, and 
interactions with the management liaison in the process. 
The user groups associated with version 2.0 of the platform 
are being maintained for version 3.0, with one addition: 
Centre contact points are taking a stronger role than before, 
as they are largely responsible for maintaining the bilateral 
projects that contribute to the CCAFS portfolio.
Webinars have been offered at different stages to familiarize 
users with P&R 3.0 and allow for interactions between the 
conceptual development team, the platform developers, and 
the user community. Currently, P&R 3.0 is open for use for 
a limited time twice each year: once for planning and once 
for reporting. Conceptual development and programming 
happens on an ongoing basis to respond to major issues 
Description
Description
Outcomes
Project 
outcomes
Activities
CCAFS outcomes
Outputs/ Deliverables
Partners
Locations
Budgets
Figure 2 P&R 3.0 Dashboard landing page.
Figure 1 P&R structure for version 2.0
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directly. Thus, after completing the ongoing planning cycle, 
the reporting elements of the platform will be updated to 
reflect recent learnings and developments. 
CCAFS P&R 4.0
It is envisaged that CCAFS will move into a Phase 2 in 2017. 
What exactly will be required in relation to planning and 
reporting requirements, ML&E, and platform analytics, is 
currently being established. P&R 4.0 will be designed with 
these new requirements in mind. The pre-planning and 
synthesis stages, in particular, will integrate the CGIAR 
Strategic Results Framework and will thus enable CCAFS 
to synthesize and monitor annual progress towards CGIAR 
committed outcomes. This may well necessitate working with 
other CRPs to identify appropriate formats for synthesis and 
reporting. Learnings from completing the 2015 and 2016 
planning and reporting cycles will also be taken on board to 
further enhance functionality, user friendliness and leanness.
In line with the overall aim of creating a one-stop shop for 
all program management requirements, P&R 4.0 will be 
integrated with existing financial systems and will be open to 
users throughout the year. In the longer term, more elements 
of project-level management may also be added, if the 
demand arises. Proposal submission and selection processes 
are capabilities that could be considered for inclusion in the 
future, for example.
Service Delivery of CCAFS online platform 
P&R 3.0 has been designed to offer a range of functionalities 
that are critical in order to ensure that it can meet the service 
delivery requirements placed on it. Most importantly, this 
means interoperability with or linkage to other data platforms 
(e.g., partner contacts databases), repositories (e.g., CG 
space), and systems (e.g., the financial One Corporate System, 
OCS). It also includes information feeds for requirements such 
as Plans Of Work and Budget (POWB), CRP annual reporting, 
and CRP indicator reporting (see Figure 4). As noted above, 
based on a results-based management approach, P&R 3.0 
operationalizes elements of adaptive management, with 
justifications being required for changes made and fostering 
looped learning with insights available at the next project 
management step. It also implements a project review and 
evaluation process with feedback between the project leader 
and the program management liaison, project ratings through 
a traffic light system, and a deliverables ranking process and 
traffic light system. These processes can be linked to the 
release or withholding of financial disbursements, if required, 
depending on performance.
A range of syntheses functions at different steps of the 
process allow for automated, user-defined summary report 
generation. Quantitative aggregation of outcome target 
values, with an annual breakdown of progress towards 
outcomes, along with a process for minimizing double 
counting through triangulating from different perspectives, 
is complemented with qualitative narratives and validations. 
Illustrative mapping of nested impact pathways show how 
project impact pathways are mapped into the program’s 
flagship and regional impact pathways, which are, in turn, 
mapped into the CGIAR system-wide sub-intermediary 
development outcomes (sub-IDOs), the IDOs, and the system 
level outcomes (SLOs).
Other functionalities that enhance the usability and user-
friendliness of P&R 3.0 include:
• Live support chat;
• Document upload functions;
• Maps for specification of locations of work;
• Capturing of minimum meta-data for outputs and 
deliverables according to set standards;
• Specific reporting features such as outcome case studies 
(outcome stories) and project highlights; and
• Users profiles set to match leadership styles, such as the 
inclusion of more detailed work plans, if desired.
Lessons and Insights 
Ownership and buy-in: Backing from program 
management is critical and strong engagement with a wide 
range of users needs to be in place. Project-level users were 
encouraged through including them in the testing of the 
platform and thus allowing them to shape the system via 
suggestions for improvement. The platform is a collaborative 
effort with a wide range of program participants. This entails 
managing expectations, making explicit what the platform 
can and cannot achieve, and working towards a common 
understanding, language use (glossary) and clarity of roles 
and responsibilities. All this is happening in a continuous, 
collaborative process.
Technical programming of the P&R: The online platform 
needs to be user-friendly, self-explanatory and intuitive. 
Instruction boxes at the top of each page in P&R 2.0 were 
not effective. Conceptual development took place in shared 
PowerPoint files, while P&R 3.0 was tested in Excel as part of 
a results-based management trial and then rolled out to all 
CCAFS projects. This allowed for major adjustments before 
the actual programming of the platform. It is important to 
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Figure 3 P&R structure for version 3.0
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note that the programming is not that challenging, compared 
with conceptual development. However, the technical team 
needs to have an understanding of the conceptual design, 
and it helped that the technical programming and conceptual 
development of the platform was done in a collaborative and 
iterative manner. 
Detail versus big picture balancing: There is a balance to 
be struck concerning the level of detail at which the program 
manages its portfolio. We built a system that tries to meet 
the demands for being as lean and simple as possible for 
program (rather than project) management. The planning and 
reporting components are focused on outcome delivery and 
donor requirements. Partners are trusted to know what they 
are doing and how they deliver - the level of detail required 
at the activity level has been reduced to a minimum. To allow 
for results-based management, mechanisms have been put 
in place to monitor progress towards outcome delivery and 
allow for evaluation and programmatic learning.
Timing and resources: Conceptual development takes 
time and needs to engage different user groups. It requires 
careful thinking through at the highest level of detail and 
always takes more time than anticipated, including learning 
and revisions, not to mentioned platform testing. We have 
found that there are considerable benefits if the developers 
also have a thorough conceptual understanding of theory of 
change, impact pathways, outcome focus and results-based 
management. Prior to having the system programmed, the 
team worked on mock-ups. While this was cumbersome, 
it offered the opportunity to share with others and was a 
good way to develop the concept, content and rules for 
the platform jointly. The platform was designed at the same 
time as CCAFS was developing its portfolio and as well as its 
approach to impact pathways. The guiding principle needed 
to be the most important needs of the program, rather than 
seeking perfection in interesting though less important details.
A dynamic environment: The research for development 
environment is highly dynamic. Requirements for planning 
and reporting are often changing, and any platform has to 
be flexible so that these can be addressed efficiently. The 
current trend within CGIAR is to work towards interoperable 
online platforms, playing to the diverse strengths that exist in 
different platforms rather than being hindered by attempting 
to unify platforms unnecessarily. Substantial efficiency gains 
can be made in such an environment by learning from each 
other to share great ideas and new ways of making things 
work, and by avoiding duplication. Open engagement is key 
in helping to ensure that the efforts and resources invested 
in P&R and similar platforms benefit the wider CGIAR system 
and our ultimate beneficiaries.
Technical Specifications  
of P&R 3.0
• Open access and open source: P&R is an open source 
platform developed under the General Public License Version 
3 (GNU v3). It means that P&R is free; it can be shared and 
changed, but is has to remain free for all its users.
• Programming language, server capacity: The 
programming language used is JAVA and the database 
engine MySQL. The server where P&R currently is hosted 
has a capacity of 1 processor (Intel(R) Xeon(R) CPU E5-2651 
v2 at 1.80GHz) with 2GB RAM and 150GB for storage. This 
configuration is able to support about 50 concurrent users.
• Low bandwidth compatibility: The platform requires a 
good, stable connection or at least, appropriate file saving 
needs to be possible. Since P&R’s content is ‘light,’ it does 
not require too much bandwidth to load, though it has not 
been developed to run on mobile devices. We are planning 
to include an auto-save functionality.
• Future compatibility with other software/
programming systems: Given its language and 
framework, P&R 3.0 has the potential to be compatible 
with other software/ programming systems in order to 
allow for aggregation at CGIAR level. Its interoperable 
structure means that links can be developed to CGIAR, 
donors and partners tools (such as CG-Space for Open 
Access with related metadata and Centres’ and other 
partners’ repositories). 
Figure 4. P&R 3.0 capabilities.
